
From: Gent, Philip (ECY)
To: Hardesty, Doug
Cc: Dossett, Donald; Skinnarland, Ron (ECY); McFadden, Daina (ECY); Martell, P John (DOH); Schmidt, John W (DOH)
Subject: FW: AOP schedule
Date: Monday, April 18, 2016 9:31:10 AM
Attachments: RE AOP schedule.msg

Doug and Don,
I thought I had sent this out, but maybe I didn’t.
See the red-line for new tentative dates. If EPA uses the full 45 days of review, that would be from 6/17/2016 to 8/1/2016. Needing time to process the AOP through our system will result in an
 issuance date around 8/10 to 8/12.
I can send the R2C for the majority of the Hanford AOP today, but I’m still working with the AGs to resolve 9 of the 109 comments (which won’t be done until later this week).
As we are tracking about a week ahead of schedule, that could move the issue date to 8/3 to 8/5.
I also have administrative issues that need to be factored into any of the dates and times. The major one is the Permit Register, which only publishes on the 10th and the 25th and is a requirement by
 WA regulations and AOPs.
Philip Gent, PE 
Waste Management Section 
Nuclear Waste Program 
Washington Department of Ecology 
Phone: (509) 372-7983 
Email: pgen461@ecy.wa.gov 
FAX: (509) 372-7971
_____________________________________________
From: Gent, Philip (ECY) 
Sent: Thursday, April 07, 2016 11:16 AM
To: Skinnarland, Ron (ECY) 
Subject: FW: AOP schedule
Ron,
I adjusted the schedule as shown in red and strikeout below.
EPA needs this complete before August, but July 1 is the start of a quarter on Hanford and it creates less effort on their part to have dates associated with the start of quarters. If it slips past July 1,
 Hanford would prefer a start of the month date (e.g. August 1) to minimize work on their part. Selecting an intermediate July date creates the most work in separating data for reports by Hanford
 and is the least desirable option for them.

Activity Estimated Duration Early Finish Late Finish Actual Date Comments

Finish draft Response
 to Comments (R2C)

20 to 30 working days 2/26/16 3/11/16 3/15/2016

1. DOH is supporting an ingestion
 exercise at Columbia Generating
 Station in February. This requires
 training and meetings that will
 compete for resources.

2. Ecology is still receiving NOCs that,
 by rule, take priority over the
 AOP. This requires resource
 allocation issues.

3. Time to respond to Hanford
 Challenge comments required
 additional research time into and
 with the Hanford Vapor Report.

4. Health had commitments with
 Columbia Generating Station to
 assist and participate in safety
 drills.

Provide draft R2C to
 Washington AAGs for
 review

10 working days 3/11/16 3/25/16 4/15/2016

1. AAG support time for AOP review
 will be competing with NOC
 review support.

2. Extended time for AAG review to
 facilitate AAG schedule and
 provide time for more in-depth
 advice.

Incorporate any
 changes from AAG
 review

5 working days 3/18/16
4/1/16
4/22/2016

1. Still need time to incorporate
 advice and comments

2. Unsure of the volume and
 complexity of the advice, so this
 could result in extended hours
 and coordination to complete by
 the scheduled date.

Provide draft R2C to
 EPA for review on
 response to Request to
 Object petition

10 working days
4/1/16
5/6/2016

4/15/16
5/6/2016

1. This review is specific to looking at
 the R2C from the stand point of
 response to the Petition to
 Object.

2. EPA will still have the formal 45-
day review (see below), so this
 review is more specific to the
 granting of a portion of the
 Petition to Object.

3. EPA has requested (Don Dossett
 email on 4/7/2016) this pre-
review period occur. It was
 removed to provide additional
 time for AAG review, but will be
 added back in.

4. Requesting review completion in
 ten days.

Incorporate any
 changes from EPA 5 working days

4/8/16 4/22/16


RE: AOP schedule
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Phil,

 

Monday will be fine. If you need more time than that, let me know, so I can keep HQ apprised. They are tracking this one closely.

 

We normally don’t shorten our 45 day review period when there have been comments and there is a potential for challenge, to avoid any confusion about the deadline for the challenge. We can talk more about that when we get to that stage of the process.

 

Thanks for the update.

 

Doug Hardesty

208.378.5759

Air Permits and Diesel Unit

Office of Air, Waste and Toxics

U.S. EPA, Region 10

950 W Bannock, Suite 900

Boise, Idaho 83702

hardesty.doug@epa.gov

 

From: Gent, Philip (ECY) [mailto:pgen461@ECY.WA.GOV] 
Sent: Friday, April 15, 2016 12:55 PM
To: Hardesty, Doug <Hardesty.Doug@epa.gov>
Cc: Skinnarland, Ron (ECY) <RSKI461@ECY.WA.GOV>
Subject: Re: AOP schedule

 

Doug,

 

I have a phone conference with the attorneys at / today for about 9 of the comments.  I'll get those resolved today and then work on cleaning it up.  I would expect to get it to you Monday afternoon.  It is the draft R2C and I have 10 days for your review.  Then I'll incorporate  comments from EPA and start the 45  day formal review (which I hope will be much shorter than 45 days).

Sent from my iPhone


On Apr 15, 2016, at 7:43 AM, Hardesty, Doug <Hardesty.Doug@epa.gov> wrote:

Phil,

 

I hate to bug you before the deadline which I assume is COB today, but just wondering whether we will see something today?

 

BTW, you did not include any time for EPA draft R2C review in your schedule. We will try to turn it around as quickly as possible.

 

Doug Hardesty

208.378.5759

Air Permits and Diesel Unit

Office of Air, Waste and Toxics

U.S. EPA, Region 10

950 W Bannock, Suite 900

Boise, Idaho 83702

hardesty.doug@epa.gov

 

From: Gent, Philip (ECY) [mailto:pgen461@ECY.WA.GOV] 
Sent: Wednesday, January 27, 2016 5:14 PM
To: Hardesty, Doug <Hardesty.Doug@epa.gov>
Cc: Martell, P John (DOH) <John.Martell@DOH.WA.GOV>; Schmidt, John W (DOH) <John.Schmidt@DOH.WA.GOV>
Subject: FW: AOP schedule

 

Doug,

 

Here is the tentative schedule for completion of the response to comments on AOP Revision B.  I verbally discussed this with the Department of Health and their biggest concern is the February timeframe because they have a drill at the Columbia Generating Station (our local nuclear plant) and the training requirements they have for it.

 

 

Activity

Estimated Duration

Early Finish

Late Finish

Comments

Finish draft Response to Comments (R2C) 

 

20 to 30 working days

2/26/16

3/11/16

1.     DOH is supporting an ingestion exercise at Columbia Generating Station in February.  This requires training and meetings that will compete for resources.

2.     Ecology is still receiving NOCs that, by rule, take priority over the AOP.  This requires resource allocation issues.

Provide draft R2C to Washington AAGs for review

10 working days

3/11/16

3/25/16

1.     AAG support time for AOP review will be competing with NOC review support.

Incorporate any changes from AAG review

5 working days

3/18/16

4/1/16



Provide draft R2C to EPA for review on response to Request to Object petition

10 working days

4/1/16

4/15/16

1.     This review is specific to looking at the R2C from the stand point of response to the Petition to Object.

2.     EPA will still have the formal 45-day review (see below), so this review is more specific to the granting of a portion of the Petition to Object. 

Incorporate any changes from EPA review

5 working days

4/8/16

4/22/16



Submit Proposed Permit and R2C to EPA for forty-five day review

45 calendar days

5/27/16

6/10/16

1.     Formal review of the AOP and R2C

2.     Likely will take 45 days when considering last request to object

Incorporate changes

5 working days

6/3/16

6/17/2016



Issue Final Hanford AOP, Revision B



7/1/16

7/1/16

1.     Issuance of the final AOP will occur on the start of a FFY quarter to facilitate tracking.

2.     Early completion (e.g. 6/3/16) will still have an effective permit date of 7/1/16

 

 

Philip Gent, PE 
Waste Management Section 
Nuclear Waste Program 
Washington Department of Ecology 
Phone: (509) 372-7983 
Email: pgen461@ecy.wa.gov 
FAX:  (509) 372-7971 

 

 

 



 review
5/13/2016 5/13/2016

Prepare Proposed
 Permit for format and
 make available
 electronically

7 working days
5/24/2016
5/25/2016

5/24/2016
5/25/2016

1. Date needs to move to the 25th to
 match with the Permit Register.

Submit Proposed
 Permit and R2C to EPA
 for forty-five day
 review

45 calendar days
(See comment 3)

5/27/16
7/8/2016 (45 day date)
6/17/2016

6/10/16
7/9/2016 (See
 comment 4)

1. Formal review of the AOP and R2C
2. Likely will take 45 days when

 considering last request to object
3. EPA email from Don Dossett on

 4/7/2016 indicates pre-review of
 R2C could reduce need for full 45
 days to review Proposed Final
 AOP.

4. With a full 45 day review by EPA,
 the end date would be 7/9/2015.
 As this is a Saturday, I will miss
 the permit register – it will go out
 on 7/8/2016. As a result, the next
 permit register date is 7/25/2016
 and this would lead to an
 8/1/2016 effective date.

Incorporate changes 5 working days
6/3/16
6/23/2016

6/17/2016
7/15/2016

1. Permit production need date. This
 is needed to produce (print) the
 final permit and issue.

Issue Final Hanford
 AOP, Revision B

7/1/16
7/1/16
8/1/2016

1. Issuance of the final AOP will
 occur on the start of a FFY
 quarter to facilitate tracking.

2. Early completion (e.g. 6/3/16) will
 still have an effective permit date
 of 7/1/16

Philip Gent, PE 
Waste Management Section 
Nuclear Waste Program 
Washington Department of Ecology 
Phone: (509) 372-7983 
Email: pgen461@ecy.wa.gov 
FAX: (509) 372-7971


